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                           April 12-18, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-003 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 12-
18, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;  
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/12-04/18 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED Woy RK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: There were no accidents or injuries during the reporting period.  Prime Pest Control was on site on 
April 17th to treat office and administration areas for wasp and hornet control. 

COMMUNITY LIAISON 
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer for the reporting period. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 17, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont 
• WME 
• US Army Corps of Engineers 
• Stantec 
• AJAX Ltd. 

Meeting Action Items: 
• None 
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EPA Plan/Document Approvals: 

• EPA approved the update on the Residuals Management Plan which stated that there were no 
changes to the previously approved plan. 

• EPA approved the submittal that concluded there were no eagle nests in the construction area. 
• EPA indicated that there were no further comments on the SPCC which is on Attachment 4 of the 

Emergency Response Plan.  Final approval of the SPCC will occur with the finalization of the entire 
Emergency Response Plan. 

Regulatory Site Visit(s): 
• None 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of April 12-18, 2019, the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low 
reactivity material, Figure 1), Ore Stockpile 4 (Stockpile 4, high activity/high reactivity material, 
Figure 2), and South Waste Rock Pile (SWRP, low activity/low reactivity material) continued.  
Material from SWRP and Stockpile 8 were placed on the east and west side of Pit 4 to create the 
20’ rind buffer area.  Some material from SWRP was placed at the south end of the pit to start 
forming the 20’ rind for the top surface.  The materials were excavated with either excavator or 
loader equipment and transported and plug dumped with haul trucks. The plug dumps were 
leveled with a dozer into lifts not exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul 
materials volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

April 12-18, 2019 3,503 98,084 
2019 Cumulative  7,584 212,352 

1 – Truck load assumed to be 28 yd3 

 

• The liner from the Stormwater Storage Pond (400,000-gallon pond) was disposed of in Pit 4 
(Figure 3).  CQC personnel verified that the liner was greater than 50-feet from the risers and pit 
walls and was placed in a lift less than 2 feet thick.  

• Fogle Pump and Supply, Inc. removed the backup pumps from the Pit 4 vertical dewatering risers 
and stored them in Area 5 on April 16th. The pumps will remain onsite for deployment if the pumps 
in the Horizontal Dewatering System (HDS) fail. 

• Began relocating the HDS generator to the area of the HDS Vault.   
• Pit 4 tension crack was measured on April 15th.  The horizontal distance between movement pins 

remains at 53.75 inches. 
• Extensions were added to the vertical dewatering riser on April 17th (Figure 4).  The risers now 

extend down 210’ to the Underdrain Sump (UDS) and 170’ to the Waste Rock Dewatering Sump 
(WRDS). 

Stormwater Pollution Prevention Plan (SWPPP) Activities 
• None 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• Electric Powered Genie manlift 
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The following equipment was demobilized from the Site during this reporting period. 

• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period.  
 

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 12 – Apr 18, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/N D/N D/N D/N 
ES-4 (roving) Light vehicle road east of Stockpile 4 04/01/19 D/N   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/N   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/N D/N D/N D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

None    
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response Date 

RFI 2019-03 
 
In Process 

Placement of Wood Chips in Waste 
Containment Areas 

3/11/2019 
 
 
 
 
 
 
 
 

4/18/2019 

3/15/2019 Approval Denied 
by EPA 

 
Provide Additional 

Information Based on EPA 
Request to Address the 5 

Items Outlined in their 
Response 

 
Contractor Response to 

EPA comments submitted 
for review. 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• The West Infiltration Collection System Preparatory Meeting was held on 4/18/2019 at the Midnite 

Mine Conference Room.  Site prep work is currently scheduled for Friday (4/19/2019).  
Construction of the system is scheduled to begin the week of 4/22/2019. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill (Figure 5) 
o Mine waste excavated from Stockpile 8 (high activity/low reactivity), and the South Waste 

Rock Pile (low activity/low reactivity) was placed along the edges of the pit to construct the 
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20-foot buffer zone (rind).  Mine waste excavated from Stockpile 4 (high activity/high 
reactivity) was placed in areas of the pit bounded by the 20-foot buffer zone. 

o The 400,000 Gallon Storm Water (SW) Storage Pond liner was removed and placed in Pit 
4 within the limits of the Demolition Debris Zone in the northern middle portion of the pit at 
an approximate elevation of 3168.  The liner was tracked over by a dozer to consolidate 
the material into a height of less than 2 feet and then buried during regular backfill 
operations.  

• Pit 4 HDS Pump System  
o The Contractor is in the process of moving the HDS pump system generator to a new 

location located adjacent to the HDS pipe vault in Area 5. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – 390 Excavator Loading haul trucks at Stockpile 8. The D6 Dozer is cutting material to the South Pond crest 
elevation. 
 

  
Figure 2 – 390 Excavator loading haul trucks at Stockpile 4 while the D8 Dozer, using GPS machine control, maintains 
a level cut floor  
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Figure 3 – 400,000 Gallon Stormwater Storage Pond liner placement within the demolition debris zone in Pit 4, looking 
southwest 
 

 
Figure 4 – Newly Installed Pit 4 WRDS Risers and Friction Sleeves, Looking West 
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Figure 5 – Pit 4 backfill looking south, as of April 18th  
 
 

 



  
 

 
 

 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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